
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending September 24, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 54% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–60% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 3 145 160 91%
SUBSTRUCTURE
Pier Tables 6 4 28 14%
Pier Columns 8 11 28 39%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 374 876 43%
Segments Cast 2 184 452 41%
Segments Ship out to Oakland 4 22 452 5%
SUPERSTRUCTURE
Segments Erect 2 18 452 4%

FOUNDATIONS
• Pier 15W – Cure top slab concrete
• Pier 14W – Install top mat of rebar
• Pier 13W – Pour 1st lift of concrete in piles
• Pier 12W  – Continue to weld pile head connection plates
• Pier 11W – Continue to cut slots and install connection plates for pile head connection welds
• Pier 10W – Clean top of footing box
• Pier 09W – Pile Excavation
• Pier 08W – Pile splice welding on east side keep in 
• Pier 07W – Drive bottom half of piles east side
• Pier 04W – Remove pile template
• Pier 03W – Set pile template on footing box

PIER COLUMNS
• Pier 16W – Remove forms, and place access casing wall rebar
• Pier 13W – Pour socket & green cut
• Pier 12E – Install & stress post tensioning
• Pier 11E – Strip soffit & diaphragm forms, form top deck



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 10E – Set precast panels, install diaphragm, stem and blister forms
• Pier 09E – Install 100K towers, panel falsework, and strip outside forms
• Pier 08E – Place rebar for soffit & stems
• Pier 06E – T-head repair 
• Pier 04E – Place 3rd lift concrete

PRECAST YARD (Stockton)
• 4 panels are scheduled to be cast next week
• 2 segments are scheduled to be cast next week
• Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
• Pier 15E – Erect, Epoxy and stress segments 5W&E
• Pier 14E – Stress segments 1W&E, and lift segments 2W&E

PIER W2 STRUCTURES  (04-0120C4)            Ben Ghafghazi / Leonard Fiji
Time Elapsed –144% Est. Date of Completion – October 21, 2004
Work Completed – 99%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Complete concrete finishing, paint structural steel, and punch list
• W2W:   Complete concrete finishing, paint structural steel, and punch list

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 85% Est. Date of Completion – December 15, 2004
Completed – 85% Project Cost: $5.5M

STATUS OF WORK:
UTILITY RELOCATIONS
• CCO #28 – Exit Vault

o Form, place rebar and pour concrete for exit vault slab
o Core from exit pit to vault #2

• CCO #29 – Splice 15KV Line
o Begin micro tunneling

RAMP CLOSURE
• WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)          Ken Loncharich / John Walters
Time Elapsed – 15% Est. Date of Completion – October 27, 2005
Completed – 17% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
• Continue to meet with contractor to discuss design issues
• Continue with trestle construction; roadway leveling
• Install SWPPP measures at Bent 48 slopes
• Monitor Goat Slope, provide slope stabilization measures
• Piles at 49L have met refusal at 4m short of tip, PDA and re-strike preparation
• Drive Piles at 49R
• Preparation for Building 206 relocation suspended pending conflict resolution with 04-0120C4

Contract

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
• All field activities are suspended at East Tie-End, West Tie-End, and Bent 48

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 14% Est. Date of Completion – May 26, 2007
Completed – 16% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Working drawing campus
• Meeting with USI and Thompson regarding fabrication & distortion control plan

COMPLETED PROJECTS 
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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